
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:44 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 680 Date: 18-Oct-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 136

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the suspender ropes clamps . They
started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the North main span . Crews had to work on
the suspender clamps at PP # 92 , 90 , 88 , 86 , 84 , 80 , & 78 . Crews had to prepare their tools &
equipments. Mobilize to the site the clamps , hydraulic pump , jacks , reroute the power line , mobilize the
JLG man lifts to the site . They started at 7:10 AM. Crews were done at 8:30 AM.

Crews started to install the clamps at PP # 92 at 8:45 AM. They had to place the U clamps around the
ropes , the side plates , the spacer pipes , install the , adjust the clamp to be tight with button zinc , &
snug the bolts . Crews were done at 10:30 AM.

After that , crews had to mobilize to work at PP # 90 following the same procedures as at PP # 92 for
the clamp installations .
They started at PP # 90 at 10:35 AM. Crews were done at 11:45 AM.
They started at PP # 88 at 11:50 AM. Crews were done at 1:20 PM.
They started at PP # 86 at 1:25 PM. Crews were done at 3:00 PM.
They started at PP # 84 at 3:20 PM. Crews were done at 4:50 PM.

Crews had to wrap up their tools & equipments . They left at 5:10 PM.

Anthony , Augie , Casey , & Robert had to work on the suspender clamps . Crews had to work on the
South main span . They had to prepare their tools , equipments. Reroute the power lines . They were done
at 9:00 AM.

Anthony & Augie had to work at PP # 80 & 82 . They had to install 1 clamp on each location . They
were done at 10:30 AM. Then , crews had to work at PP # 84 , 96 , 88 , & 1 clamp at PP # 90

Casey & Robert had to work on the suspender clamps at PP # 76 , 74 , & 1 clamp at PP # 72
Following the same procedures as on the North side . Crews started at 10:35 AM. Crews were called at
3:20 PM. To work on the barge rigging materials from the W line & set them on the barge . Crews left at
3:30 PM.

I had to sign the tentative agreements with Scott for the shims adjustments for the CCO work .

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 680 Date: 18-Oct-2012 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002290

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002218

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

8.00

002061

0.00

No

0.00 0.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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